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POSIX 
1003.1, 2004 
Edition

Interpretation 
Notes to Ed.

2005

1003.1a,
1003.2b,
1003.2d

2008­

ISO C
TC2

External 
Specs
Identified

Jan
2006

July 
2006

Issues
Raised in
SD/5

Revision 
Underway

Austin Group Hi-Level Roadmap 
Dec
2006

POSIX 
1003.1, 200x 
Edition

External 
Specs
Material 
submitted
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POSIX 
1003.1, 2004 
Edition

Interpretation 
Notes to Ed.

2006 31 Jan 2007

ISO C
TC2

Jul 31
2006

Oct 
31 
2006

1003.1a,
1003.2b,
1003.2d

Issues
Raised in
SD/5

D2R Review

Austin Group Roadmap 2006 

External 
Specs

Jun30
2006

D1R D2R

Feature complete First IEEE ballot
ISO Concurrent CD registration 
and ballot 
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D2R Review

2007 15 Dec 2007

D4R 

Austin Group Roadmap 2007 

June 15
2007

D3R

ISO FCD Ballot (4 month)

The Open Group Company review
3rd  IEEE ballot (30 days)

2nd IEEE ballot (45 days)

Austin Group ballot (60 days)

Sept
2007

F2F MeetingF2F Meeting

1st  IEEE ballot (60 days)

Austin Group ballot (60 days)

D3.1  D3.2 
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D4R Review

2008

Austin Group Roadmap 2008 

April 1 
2008

D5R

ISO FDIS Ballot (2 month)

June 30
2008

F2F Meeting

4th IEEE ballot (30 days)

Austin Group ballot (45 days)


